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2-Week Look Ahead
The following is a summary of project related activities planned for the next 2 weeks

· Complete foundation walls work
· Continued work on masonry bearing walls on the north Worship Space area.
· Install steel columns and beams at basement and install pre-cast plank deck over basement
· Start installation of steel columns and beams in the north Worship Space area in preparation for glu-

laminated structure work planned to begin around 4/1/2009
· Install waterproofing on basement walls
· Install below grade plumbing in basement

Pictures of Recent Work

1.  New Basement Under Construction:



2. Layout Work for  the Worship Space:

3.  Removing Forms from the Basement:



4.  Slurry being poured below footing:



5.  A view of the new alter area:


